Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary
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Through March 31, 2005 (Dollars in Thousands - Nickel Funds Only) : :
i [rRw i
US 12/SR 124 to McNary Pool - Add Lanes (No Change) & 70 ]
PIN: 501204C 0305 0507 0709 0911  11-13 Total [Pe] ' '
Baseline Budget * 6,331 5,254 0 0 0 11,585 _
Adjusted Budget 6331 5254 0 0 0 11,585 "Baseline
Net Change 0 0 0 0 0 0 Current
US 12, Attalia Vicinity to US 730 - Add Lanes (No Change) I [En
PIN: 501205D 0305 0507 0709 0911  11-13 Total . [PE
Baseline Budget * 0 152 8626 0 0 10,147 D
Adjusted Budget 0 152 8626 0 0 10,147 **Baseline 5
Net Change 0 0 0 0 0 0 Current H |
: [PET]
I | | EN
i i [rw
US 12, Old Naches Highway Interchange (Expenditure Advancement) [N ] i | 70 ]
PIN: 501208] 0305 0507 0709 0911  11-13 Total PE §
Baseline Budget * 0 0 1881 788 34,170 36,839 s ]
h **Baseline
Adjusted Budget 0 455 1,427 788 34,170 36,839
Net Change 0 455 -455 0 0 0 Current
In developing WSDOT's 05-07 budget, there is a projected shortfall of pre-existing funds. As part of the strategy to resolve this PD :
shortfall, some Nickel funds have been advanced to maintain the projects schedule. PE :
' ] EN
s [rRw :
US 12, Attalia Vicinity - Add Lanes (No Change) = o g
PIN: 501211W 03-05 0507  07-09 0911  11-13 Total '
Baseline Budget * 1550 6282 2501 0 0 10,333 _ 2
Adjusted Budget 1550 6282 2,501 0 0 10,333 “Baseline | {
Net Change 0 0 0 0 0 0 Current :
"D s
] |
[rRw - E i
i f [Rw]
SR 22/1-82 to McDonald Road (No Change) &N ] !
PIN: 502201V 0305 0507 0709 0911  11-13 Total [ee] :
Baseline Budget * 0 0 264 6583 0 6,847 _ s '
Adjusted Budget 0 0 264 6583 0 6,847 "Baseline
Net Change 0 0 0 0 0 0 Current
PD :
[eE | E :
[En :
I ' [rw
Preliminary: Engineering were fund:ed wiIh non-Nickel funéis. H :
Washington Stat NOTE: Milestones Legend
7‘ ashington State . . )
V/& Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification l:l Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
Environmental Documentation Complete Open to Traffic - Work Complete Milestone Complete
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Highway Project Delivery Summary oa 0 s 106  1/07 108  1/09 1/10 1/11 112 113
Through March 31, 2005 (Dollars in Thousands - Nickel Funds Only) : : : : : : : : :
SR 24/1-82 to Keys Road (Expenditure Advancement) 70 ] §
PIN: 502402E 0305 0507 0709 0911  11-13 Total E
.
Baseline Budget * 1,058 23,610 8,534 0 0 33,201
Adjusted Budget 6221 25980 1,000 0 0 33,201 "Baseline
Net Change 5,163 2,370 -7,534 0 0 0 Current
WSDOT has accelerated the project advertisement date two months, from April 2005 to February 2005, in order to coincide with the
2005 in-water work window to begin construction of the Yakima River Bridge. Advancing the project advertisement provides time to
acquire materials and mobilize equipment prior to the start of the only environmentally permitted time frame when work is allowed in
the Yakima River per environmental permits. Due to the advancement of the advertisement date, WSDOT expects the four-lane
improvement to be open to traffic ahead of schedule in November 2006. The issues are now resolved. To accommodate the : ’ : : :
accelerated time line and new construction schedule, WSDOT has moved $7.5 million from the 07-09 biennium with $5.1 million into Project deftnition completed in pribr biennium. Some pretonstruction activities funded with non-NiCkeIEfundS.
03-05 and $2.4 million into the 05-07 biennium. [ [ [ [
1-90, Cle Elum River Bridge 90/134N (Adjustment to Award) [En 70 ] §
PIN: 509002D 0305 0507 0709 0911 1113 Total PE i
Baseline Budget * 1272 0 0 0 0 1272 s |:°T
Adjusted Budget 789 0 0 0 0 789 ~Baseline |
Net Change -483 0 0 0 0 -483 Current
The bid amount was lower than the enginneer's estimate. The actual project cost will continue to be monitored and reported as this
project is constructed. PROJECT COMPLETE.
Project Complete.
1-90, Highline Canal to Elk Heights (Project Cost Increase) =1 !
PIN: 509004R 0305 0507 0709 0911 1113 Total
Baseline Budget * 3,950 0 0 0 0 3,950
Adjusted Budget 4,269 0 0 0 0 4,269 *Baseline
Net Change 319 0 0 0 0 319 Current ;
This project constructed one truck climbing/passing lane on eastbound I-90, east of the Indian John Rest Area. The project was :
finished and open to traffic on August 12, 2004. The original amount budgeted for this project was $4.2 million and was reduced to i i
award of $3.9 million in 2003. During excavation, unsuitable roadway material was discovered and removal increased the project cost.
As a result of reducing the project to the award amount, this project reflects an increase of $533,000. Compared to the original budget
the increase was $283,000. PROJECT COMPLETE. :
Right of Wdy not required. Project Complete.
1-90, Ryegrass Summit to Vantage (No Change)
PIN: 509005R 0305 0507 0709 0911  11-13 Total
Baseline Budget * 8,389 0 0 0 0 8,389
Adjusted Budget 8,389 0 0 0 0 8,389 **Baseline
Net Change 0 0 0 0 0 0 Current :
PROJECT COMPLETE. ; :
plete.
SR 124, East Jct SR 12 - Reconstruction (Project Cost Decrease)
PIN: 5124010 0305 0507 0709 0911  11-13 Total
Baseline Budget * 295 0 0 0 0 295
Adjusted Budget 289 0 0 0 0 289 **Baseline
Net Change -5 0 0 0 0 -5 Current
PROJECT COMPLETE.
:
Project Complete. : :
NOTE: Milestones Legend
Washington State . . .
';’ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). _ Project Definition Complete Right of Way Certification l:l Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
Environmental Documentation Complete Open to Traffic - Work Complete Milestone Complete
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Highway Project Delivery Summary 1/04 1/05 1/06 1/07 1/08 1/09 1/10 1/11 1/13
Through March 31, 2005 (Dollars in Thousands - Nickel Funds Only) ; D7 ; ; ; : : : :
[-182/US 395 Interchange - Roadside Safety (Project Cost Decrease) =1 i
PIN: 5182011 0305 0507 0709 0911  11-13 Total
Baseline Budget * 76 0 0 0 0 76 _
Adjusted Budget 59 0 0 0 0 59 **Baseline
Net Change -18 0 0 0 0 -18 Current
This project was completed under budget. PROJECT COMPLETE.
Project Complete.
SR 240/1-182 to Richland Y - Add Lanes (No Change) i [En 0 ]
PIN: 524002F 0305 0507 0709 0911 1113 Total '
Baseline Budget * 931 13,427 1,991 0 0 16,348
Adjusted Budget 931 13427 1,091 0 0 16,348 "Baseline
Net Change 0 0 0 0 0 0 Current
Project definition completed i nium. Preliminaiy Engineering started i:n prior biennium. Som:b preconstruction activi:lties funded with non-NﬁckeI funds.
. . ' [ Rw ' ' ' i i
SR 240, Richland Y to Columbia Center Interchange (No Change)
PIN: 524002G 0305 0507 0709 0911 1113 Total
Baseline Budget * 16,180 19,382 2,739 0 0 38,300
h **Baseline
Adjusted Budget 16,180 19,382 2,739 0 0 38,300
Net Change 0 0 0 0 0 0 Current
.
Project definition completed in prié)r biepnium. Prelimina:ry Engineering started i:n prior biennium.
US 395, Kennewick Variable Message Sign (Project Cost Decrease) = .
PIN: 539502D 03-05 0507  07-09 0911  11-13 Total i
Baseline Budget * 332 0 0 0 0 332 _
Adjusted Budget 351 0 0 0 0 351 ~Baseline | | 5
Net Change 19 0 0 0 0 19 Current :
This project installs a Variable Message Sign (VMS) and camera near the north end of the Columbia River Bridge on US 395 to warn ;
drivers of congestion and accidents. Work started July 26, 2004 and is complete. PROJECT COMPLETE. :
|
Project Complete.
NOTE: Milestones Legend
Washington State . . .
';’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification l:l Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
Environmental Documentation Complete Open to Traffic - Work Complete Milestone Complete
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